

## Appendix B

### Delivery Milestones

Ref.	Jun 14	Jul 14	Aug 14	Sept 14	Oct 14	Nov 14	Dec 14	Jan 15	Feb 15	Mar 15	Apr 15	May 15	Jun 15	Jul 15	Onwards
Report		Response to the Economic and Environmental Wellbeing Scrutiny and Policy Development Committee Cycling Inquiry Report to Cabinet													
Vision			Refresh of Transport Vision												
R1	Appointment of Cycling Champion														Complete
R2													Sheffield City Region cycling plans in place		
R3	Programme of led rides and events for summer 2014												Programme of led rides and events for summer 15 begins		Ongoing
R4	Programme of led rides and events for summer 2014												Programme of led rides and events for summer 15 begins		Ongoing
R5			Review of national changes that would be significant in helping to encourage and enable cycling												Ongoing
R6			Review of existing information	Development of Cycling Action Plan and Delivery Plan with Cycle Sheffield				Consultation on Cycling Action Plan and Delivery Plan			SCC approval of Cycling Action Plan and Delivery Plan				
R7			Consolidation of existing information	Network planning with Cycle Sheffield				Consultation on network plan			SCC approval of network plan				

Ref.	Jun 14	Jul 14	Aug 14	Sept 14	Oct 14	Nov 14	Dec 14	Jan 15	Feb 15	Mar 15	Apr 15	May 15	Jun 15	Jul 15	Onwards
R8		Update of SCC website cycling section (in consultation with partners), review of existing commercial communications and use of social media.			Market segmentation study (to inform latter milestones)										Implementation by Jun 16
R9				Identification of locations for cycle hub development linked to network planning				Consultation on locations for cycle hub development			SCC approval of locations for cycle hub development				Implementation by Jun 17
R10			Open discussions with public transport operators (to inform latter milestones)												
R11	Implementation of cycle audit for all new transport and development schemes														Ongoing
R12				LSTF2 funding outcome expected											Ongoing
R13		Update of SCC website cycling section (in consultation with partners), review of existing commercial communications and use of social media.			Market segmentation study (to inform latter milestones)										Implementation by Jun 16
R14			Raise with Sheffield City Region (to inform latter milestones)												Ongoing
R15			E-learning module finalisation	Distribution of e-learning module Initiate discussions with Commercial Services (to inform latter milestones)											Requirement for training to be built into procurement process by Jun 17
R16			To be discussed via Sheffield Bus Partnership (to inform any latter milestones required)												Ongoing
R17			Item to be raised at the South												Ongoing

Ref.	Jun 14	Jul 14	Aug 14	Sept 14	Oct 14	Nov 14	Dec 14	Jan 15	Feb 15	Mar 15	Apr 15	May 15	Jun 15	Jul 15	Onwards
			Yorkshire Safer Roads Partnership (to inform latter milestones)												
<b>R18</b>	Tour de France route signed	Tour de France in Sheffield	Programme of led rides and events for summer 2014 (starting June 14)										Programme of led rides and events for summer 2015		Full implementation by Mar 23
<b>R19</b>	Work started with 'Welcome to Sheffield' and the Peak Park										Adoption of the 'Green Routes Network' as part of the Sheffield Cycle Network Plan			Ongoing	

This page is intentionally left blank