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Report of: Janet Sharpe and Paul Billington 
______________________________________________________________ 
 
Subject: LAND MANAGEMENT ARRANGEMENTS WITHIN HRA 
______________________________________________________________ 
 
Author of Report:  
______________________________________________________________ 
 
Summary 
 
This report provides an update on the project to review green space land 
management arrangements presented to this committee in November 2013.  
The report was requested by the committee. 
__________________________________________________________ 
 
Type of item:  The report author should tick the appropriate box  

Reviewing of existing policy  

Informing the development of new policy  

Statutory consultation  

Performance / budget monitoring report  

Cabinet request for scrutiny  

Full Council request for scrutiny  

Community Assembly request for scrutiny  

Call-in of Cabinet decision   

Briefing paper for the Scrutiny Committee ☑☑☑☑ 

Other  

 
The Scrutiny Committee is being asked to: 
 

• Note the progress made on this project to date 

• Note the delay to the completion of this project. 
___________________________________________________ 
 
Background Papers:  
 
Management of HRA Land report to Safer and Stronger Communities Scrutiny 
and Policy Development Committee, Thursday 28 November 2013 
 

Category of Report: OPEN/CLOSED (please specify)   

 
 

Report to Safer and Stronger 
Communities Scrutiny & Policy 

Development Committee 
Insert date  

Agenda Item 14
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Report of: 
 
Interim Director of Council Housing Services and Neighbourhoods 
Director of Culture and Environment 
 

Land management arrangements within the HRA 
 
1. Introduction 
 
1.1 This report has been requested by the committee to update on progress 

on the land management arrangements within the HRA. 
 
2. Main body of report  

2.1 An initial study identified green space land both within the HRA and 
General Fund managed respectively by Council Housing Services and 
Parks and Public Realm Service.  A desktop analysis of around 500 sites 
has been carried out reviewing proximity to council house properties. 

2.2 Further investigation has identified that there are potential discrepancies 
between ownership of the land and the management responsibility.  The 
original study assumed that identification of future land management 
responsibility would be relatively straightforward once information on 
current responsibility and proximity to council housing data had been 
analysed; this has proved not to be the case and each site will require a 
far more in depth analysis carried out. 

2.3 This project is also directly linked to the integration of grounds 
maintenance project approved by Cabinet in November 2014.  The 
creation of a single provider of grounds maintenance on Council Housing 
Land will provide savings to both the Housing Revenue account.  Over 
the past 8 months, officers have focussed their attention on carrying out 
the review of maintenance and work on land ownership and 
management has been delayed. 

2.4 The project also has links to a number of other projects reviewing 
management and maintenance of council owned land and asserting land 
so that new housing can be provided in the city.  Membership of the 
project group requires review in order to ensure that the objectives of 
other projects are also considered as part of the review. 

2.5 The maintenance project is now approaching completion, with the 
integration of Estate staff and Parks and Public Realm staff due to be 
completed on 1st April 2015.  The principle focus of Officers working on 
both projects can then switch back to the work on land management 
responsibility. 

2.6 It is anticipated that the project will be completed by the end of 2015/16 

3 What does this mean for the people of Sheffield? 

3.1 This section should summarise how the issue/subject/proposals covered 
in the report are important to the people of Sheffield. 

3.2  Will ensure that land ownership sits within the correct portfolio and 
provides the opportunity to assemble land to make it easier to build new 
homes. 
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4. Recommendation 
 
4.1 The committee is asked to: 
 

• Note the progress made on this project to date 
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