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Report of: Mick Crofts  
______________________________________________________________ 
 
Subject: Streets Ahead Annual Update 
______________________________________________________________ 
 
Author of Report: Philip Beecroft,  

Head of Highway Maintenance 
philip.beecroft@sheffield.gov.uk 

______________________________________________________________ 
 
Summary:  
Following the completion of the Core Investment stage of the Streets Ahead 
Contract, the Scrutiny Committee has requested an update on the Contract to 
look at service delivery performance, contract issues and future work 
programmes. 
__________________________________________________________ 
 
Type of item:  The report author should tick the appropriate box  

Reviewing of existing policy  

Informing the development of new policy  

Statutory consultation  

Performance / budget monitoring report  

Cabinet request for scrutiny  

Full Council request for scrutiny  

Call-in of Cabinet decision   

Briefing paper for the Scrutiny Committee  

Update on previous Scrutiny Committee report  

 
The Scrutiny Committee is being asked to: 
Receive the annual update on Streets Ahead works.   
___________________________________________________ 
 
Background Papers:  
List any background documents (e.g. research studies, reports) used to write 
the report. Remember that by listing documents people could request a copy.    
 
Category of Report: OPEN  
 
  

 
 
 

Report to Economic and Environmental 

Wellbeing Scrutiny & Policy 

Development Committee 

Insert date  
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Report of the Director of Operations  
 
Annual Review of  the Streets Ahead Contract 
 
 
1. Introduction 
 
1.1 The report covers a brief background to the Streets Ahead contract, 

achievements to date and future plans.  
 
 
2. Background  
 
2.1 Streets Ahead is a result of the Council recognising the need to address 

the declining condition of its highway network during the early 2000’s 
following a long period of budget cuts. 

2.2 To address this problem, the opportunity was taken to apply to central 
government for Private Finance Initiative (PFI) credits. The successful 
bid to central government for PFI funding was approved by all major 
political parties in 2011. 

2.3 The contract commenced in August 2012 and has a duration of 25 
years. The majority of the funding for the Unitary Charge is from the 
Department for Transport and is a ring-fenced grant. 

  
2.4 The additional funding from the Council on top of the pre-existing 

highway maintenance budget has been gradually increased on an 
annual basis to match the increasing cost profile of the Unitary Charge 
and has been built into the Council’s long term financial planning.  

  
2.5 Since the start of the contract a number of joint initiatives with Amey 

have been implemented to further reduce the cost of the Unitary Charge 
in an attempt to mitigate the Council’s increasing budgetary pressures at 
the same time as preserving the overall aims of the contract. These 
initiatives include a refinancing in 2016 and changes to the street 
cleaning and grounds maintenance service introduced in April 2018. 
Work will continue throughout the contract to review opportunities to 
work with Amey to reduce contract costs. 

 
2.6 Benefits to the city of the Streets Ahead contract include an improved 

image of the city helping to attract inward investment, dispel the pothole 
city tag, reduced CO2 from the new LED street lighting system and 
smoother, cleaner, safer roads leading to fewer accidents and more 
reliable travel time. 

 
 
 3. Contract  
 
3.1 Streets Ahead is a PFI contract and as such does not operate on a 

traditional measured work basis. The model is that the Council set out a 
series of performance standards designed to achieve the desired uplift in 
network condition and then maintain the network at that standard 
throughout the life of the contract. A series of handback conditions are 
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included to ensure that when the network is returned to the Council in 
2037 it is in such condition that the residual life of the overall asset is 
staggered. This is designed to avoid the need for another significant 
investment in the first few years following the end of the contract.  
 

3.2 In line with government requirements the financial spend on the contract 
is published monthly on the Council website. 
 

 
4.  Services Covered by the Contract  
  
4.1 The Streets Ahead contract can be described as a fence to fence service 

covering all aspects of highway maintenance as well as street cleaning, 
grounds maintenance and winter maintenance. 

 
4.2 The service standards of the contract are detailed in the Output 

Specification which is available to view on the Council’s website. They 
are also listed below with brief details of what each one covers.  

 
a) Service Standard 1: General 

Covers emergency response, urgent defects, temporary traffic 
management, abnormal loads, customer experience, communication 
and environmental issues.  
 

b) Service Standard 2: Carriageways and Footways 
Covers works to carriageways, footways, highway drainage, kerbs 
and condition surveys. 
 

c) Service Standard 3: Structures 
Covers bridges, retaining walls, third party structures and 
inspections. 
 

d) Service Standard 4: Street Lighting and Signs 
Covers street lighting, illuminated and non-illuminated signs, road 
markings and street nameplates. 
 

e) Service Standard 5: Traffic Signals, Control Infrastructure and ITS 
Covers traffic signals and control infrastructure, intelligent transport 
systems and inspections. 
 

f) Service Standard 6: Grounds Maintenance 
Covers grassed areas, highway shrub and rose beds, hedges, trees 
and weed killing. 
  

g) Service Standard 7: Winter Maintenance 
Covers precautionary salting, snow clearing, grit bins, route planning, 
daily action planning and weather forecasting. 
  

h) Service Standard 8: Street Cleaning 
Covers litter collection, graffiti and flyposting, detritus sweeping and 
removal and litter bins. 
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i) Service Standard 9: Miscellaneous Assets 
Covers barriers, fences and guardrails, seats and bollards. 
 

j) Service Standard 10: Strategic Assistance 
Covers assistance with national surveys, network inspections, 
service improvement plans, and accident investigation. 
  

4.3 In addition to the core services, listed above, Amey also provide non-
core services on a non-exclusive basis which permits the Council to 
request Amey to undertake capital works on the highway which might be 
related to changes in highway layout for example, which is different to 
the highway maintenance provided for in the Streets Ahead contract. 

 
4.4 Key performance data is published monthly on the Council website as a 

contract Data Sheet and the latest version is attached as Appendix A. 
 
 
5. Financial and Monitoring 
 
5.1 Streets Ahead is a PFI contract and as such there are no individual 

prices for specific elements of work. Amey are paid a monthly fee, 
termed the Unitary Charge.  

 

5.2 As a PFI contract, Streets Ahead has a significant requirement to be 
self-monitoring and Amey monitor their performance against the Service 
Standards referred to in section 4 of this report and are obligated to 
report where they do not meet these requirements.    

 
5.4 In addition to the self-monitoring carried out by Amey, the Council has a 

small Client team that carries out its own independent checks on 
performance. Where any failures to meet the standards set out in the 
contract are identified by either Amey or the Council, the appropriate 
negative adjustment is made to the Unitary Charge.  

 
5.5 Where work carried out by Amey is either incorrect or suffers early 

failure (e.g. a Amey have suffered some ‘early life failures’ of road 
surfacing) then Amey are obligated to redo the work but at no additional 
cost to the Council. The Council Client team take a close interest in work 
standards to avoid where possible any early failures. Although this does 
not have a financial impact on the Council it does cause unnecessary 
disruption to residents and the travelling public and also leads to 
customer complaints. 

 
 
6. Performance to Date 
 
6.1 During the first five years of the Streets Ahead Contract there were 

annual milestone targets to achieve in respect of road and footway 
condition, street lighting, traffic signal replacement and highway structure 
upgrades. These milestones were all been achieved. 

 
As of December 2019, approximately 75% of the roads and footways in 
Sheffield have been resurfaced. This has resulted in safer, smoother 
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roads and has seen a dramatic reduction in the incidence of dangerous 
potholes.  

 
6.2 Street Lighting has been replaced throughout the city with a modern LED 

system. LED lantern units have a significantly longer life and have also 
resulted in a significant reduction in energy consumption on street 
lighting. As a result carbon emissions are now around 76% lower than at 
the start of the contract. The system also has a self-reporting ability 
which identifies faults as they happen and the facility to dim or increase 
lighting levels as required. 

 
6.3 Streets Ahead has an ongoing replacement programme for traffic signal 

installations and to date 162 sites have been updated. These updates 
use extra low voltage LED technology and incorporate virtual detection 
of traffic. This cuts down on road loop replacement which reduces 
disruption to traffic and future maintenance costs. Some sites have 
incorporated systems that link to other sites and pedestrian facilities to 
monitor pedestrian presence and cut down on congestion by operating 
on demand only.  

 
6.4 1,350 bridges and highway structures (including subways and 

footbridges) have been checked and improved and 70 watercourse 
culverts have received works including two full replacements. This work 
to culverts reduces the incidence of flooding across the city. 

 
6.5 Routine maintenance is an important part of the Streets Ahead work and 

includes winter gritting, street sweeping and litter collection, gully 
emptying, highway tree maintenance and grass cutting. These services 
all play an important part in the overall maintenance of the highway 
network and customer satisfaction levels. 

 
6.6 In addition to the highway maintenance work required in the Streets 

Ahead contract, Amey has engaged with many programmes designed to 
benefit local people since the contract began. These programmes 
complement the Council’s Ethical Procurement Policy launched in 2018 
to drive ethical behaviour as a standard throughout its supply chain and 
enable greater return in Social Value in Sheffield. The Policy can be 
reviewed at this link: SCC Ethical Procurement Policy 

 
6.7 The ethical, effective and efficient dimensions of the policy are regularly 

demonstrated by Amey which includes driving ethical behaviour in their 
supply chain in turn enabling greater return in Social Value in Sheffield, 
bringing innovative ideas and thinking from the market to Sheffield, 
accommodating short to mid-term change / flexibility into contractual 
arrangements thereby helping us to drive an increase in cashable 
savings. 

  
6.8 Some examples of Amey’s programmes are listed below: 
 

Apprenticeships 
84 young people from Sheffield have gained new skills and qualifications 

as part of Amey’s Apprenticeship Programme. 5 new Apprentices started 

working with Streets Ahead between September and November 2019. It 

is anticipated that this programme will continue. 
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Supported Internship Programme 

This is a scheme for young people with special educational needs, 

helping them transition from education to employment and was launched 

in Sept 2016, in partnership with Sheffield College. To date, 14 Interns 

have successfully ‘graduated’. In November 2019 two new Interns joined 

the programme. In March 2018 Amey Sheffield were awarded ‘Extending 

the Reach’ by the Recruitment Industry Disability Initiative (RIDI) for their 

Supported Internship Programme. 

 

Education 

During 2018 Amey joined up with Talbot School to become Enterprise 

Advisors and will be working closely with the school to help them to 

develop effective employer engagement plans. They will continue to 

deliver their Education Programme across Sheffield. More than 292 

school visits covering over 63000 pupils have been carried out since the 

start of the contract.  

 

Amey also arrange community involvement days for their employees to 

benefit local community groups and 45 were delivered in 2019.   These 

initiatives are set to continue throughout the duration of the Streets 

Ahead contract. 

  
6.9 During 2019 Amey implemented a major change on Queens 

Road/London Road with the removal of the life-expired tidal flow system 
and gantries and at the same time renewed all the traffic signals and 
resurfaced the road. This major work was implemented with minimal 
disruption and has improved traffic flows on that stretch of road. It has 
also resulted in a saving to the Council from reduced future maintenance 
costs.  

 
6.10 Amey made a significant contribution to the success of the Invictus 

Games Trials held in Sheffield during the summer of 2019. They worked 
with the council to carry out much of the required improvements in and 
around Woodbourn Road stadium where the trials were held.  

 
6.11 Results from the annual National Highway and Transport Survey were 

positive with the three main areas of assessment related to highway 
maintenance coming at; 

 Satisfaction with Condition of Highways at 50% compared to the 
average score of 36%. Sheffield ranks 4th out of the 111 
authorities that participated.  

 Satisfaction with Highway Maintenance at 57% compared t the 
average score of 52%. Sheffield ranks 6th out of 111. 

 Satisfaction with Street Lighting at 71% compared to the average 
score of 64%. Sheffield ranks 5th out of 111. 

 That we are consistently scoring in the higher echelons of these surveys 
reinforces the benefits of the Streets Ahead works to the city. 

 
6.12 The cleanliness of the city’s roads has been acknowledged by central 

government, following an independent assessment of roadside litter 
levels in areas maintained by local authorities and Highways England. 
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The assessment was carried out by UK-based environmental charity, 
Keep Britain Tidy, on behalf of DEFRA, whose analysis congratulated 
Sheffield City Council for maintaining a consistently high standard of 
roadside cleanliness. Following on from the positive result, the council 
have also been asked to provide the government with examples of good 
practice and details of the approach undertaken to achieve this standard 
of cleanliness across the city’s road network.  

 
6.13 In November 2019 Amey entered the Keep Britain Tidy Network Awards 

2020 in the ‘Team or Crew of the Year’ category for street cleaning 
services. It is pleasing to report that they have been shortlisted for an 
award when the event is held in February 2020.  

 
 
7.0 Future Plans 
 
7.1 The main focus of the work is to ensure the roads and footways are 

brought up to standard and maintained in that condition. As already 
explained, around 75% of the network has received the upgrades but 
there is still plenty to do and ongoing surveys and inspections of the 
network will be what determine future work programmes. Plans for 2020 
are still being formulated but will include a surfacing programme for 
footways and carriageways.  

 
7.2 When finalised the surfacing programmes are published on the 

comprehensive Streets Ahead section of the Council website. As with all 
street works a co-ordination operation is carried out to minimise traffic 
disruption associated with such works. All planned work on the highway 
from all sources such as utility companies, is taken into account where 
possible before programmes are approved. 

 
7.3 The lifespan of surfacing works means that some work carried out in the 

early years of the programme will need to be replaced again before the 
contact ends in 2037. This will ensure that the network comes back to 
the Council in a prescribed condition with no major investment required 
to maintain it in good condition into the future. 

 
7.4 Much other work will continue to be visible as the Streets Ahead 

programme progresses. This will include the continued replacement of 
outdated traffic signals when they become 25 years old, ongoing bridge 
and structures maintenance and systematic replacement of old highway 
signs and road markings as they reach the end of their life. 

 
7.5 Routine maintenance as described above will continue throughout the 

contract term and these services are equally important to the overall 
condition of the highway e.g. drainage and gully cleaning prevents 
flooding to private property as well as the highway. 
 

7.6 Amey continues to support Sheffield Litter Pickers and around 90 other 
community groups and individuals. This work will continue alongside 
education programmes in schools to discourage littering.   

 
7.6 Monitoring of the progress on Streets Ahead will include the required 

self-monitoring by Amey, continued scrutiny by the Council Client team 
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and the feedback from the public via complaints and compliments. The 
public are encouraged to report any issues with Streets Ahead works by 
using the existing contact methods through the Council Customer 
interface.  

 
7.7 The issues related to the tree replacement works are well documented 

elsewhere but following extensive talks with campaign groups in October 
2018, work commenced in January 2019 on a compromise approach to 
retain more street trees. This has been made possible through the 
efforts of the campaigners, the response by Amey to fund additional 
works outside the contract and the Council being able to temporarily 
suspend some elements of the contract specification without affecting 
the long term aims of Streets Ahead. An outcome of the new approach 
has been more dialogue with campaign groups and this led to joint 
inspection work being carried out through the summer of 2019. A review 
of lessons learned from the early joint inspections was published in 
December 2019 and this will shape future inspections when they restart 
in January 2020. Work continues with partners to develop an exemplary 
Street Tree Strategy for Sheffield that considers the climate crisis. The 
aim is to have an agreed position by April 2020.  

 
7.8 In 2020 Amey are partnering with Smart City operator Connexin to begin 

working on a digitised road network based on the Internet of Things 
(IoT). This will comprise individual sensors being installed in highway 
assets to wirelessly report information to assist efficient working and 
better service delivery.  The first phase will include when to; empty high 
street bins to avoid overflowing, water trees for preservation, refill grit 
bins ready for icy conditions and clear gullies to reduce the risk of flash 
flooding. By alerting operatives, Amey’s maintenance managers will 
always be one step ahead 

 
 
8. What does this mean for the people of Sheffield? 
 
8.1 This report reiterates the background to the Streets Ahead contract and 

gives an update on progress to date along with a view of the future 
programme of work. 

 
8.2 The Streets Ahead contract is providing the much needed improvement 

to the highway asset thereby achieving the contract objectives to benefit 
the city now and in the future. 

 
8.3 The programme contributes to meeting the climate crisis across the city 

through IoT (Smart City approach) by building a smart city platform that 
supports and serves the citizens of Sheffield and reduces Amey’s impact 
on air quality through smarter working. The developing exemplary Street 
Tree Strategy will also be of benefit to mitigating the impact of climate 
change in the city. 

 
9. Recommendation 
 
9.1 The Committee is asked to note the contents of this report. 
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