

#### Appendix 4 – Procurement Timetable Summary

Consultation on DACT commissioning & procurement plan with internal Sheffield City Council key stakeholders	July 2013
Communities Portfolio Leadership Team	September 2013
Public Health Board Consultation	October 2013
Cabinet Member consultation	October 2013
External and Public consultation opens (8 week)	November 2013
External and Public Consultation closes	27 <sup>th</sup> Dec 2013
Consultation written up, service design amended and final EQIA by DACT	December 2013
Cabinet paper submitted to EMT (10 <sup>th</sup> December)	10 <sup>th</sup> Dec 2013
Cabinet paper submitted to EMT/CET (23rd December)	23 <sup>rd</sup> Dec 2013
Cabinet paper submitted to Cabinet (15 January)	15 <sup>th</sup> Jan 2014
Tender documents submitted for ratification by Drugs Joint Commissioning Group (29 <sup>th</sup> January)	29 <sup>th</sup> Jan 2014
Notice and extensions given to providers affected by Round 1	January 2014
<b>Round 1</b> Open Competitive Tender begins	February 2014
<b>Round 1</b> Tender award	June 2014
<b>Round 1</b> Mobilisation	July-Sept 2014
<b>Round 1</b> Contracts start	Oct 2014 (Q3 14/15)
<b>Round 2</b> Open Competitive tender begins	July 2014
<b>Round 2</b> Tender Award	December 2014
<b>Round 2</b> Mobilisation	Jan – March 2015
<b>Round 2</b> Contracts start	April 2015 (Q1 15/16)

This page is intentionally left blank