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Financial Year 2012 2013 2014 2015

Month Jun Jul Aug Sep Oct Nov Dec Q1 Apr May Jun Q3 Q4 Q1 Q2 Q3 Q4 Q1

STOCKSBRIDGE OLDER PERSONS 

HOUSING

Ref No. Relevant Event Notes

1
Officer decision to cease lettings

2
Obtain Cabinet  Approval 

3
Communications Plan for Sweeney & 

Balfour residents

4
Sheffield Homes commence tenant 

consultation

Will be timed to co-incide 

with Newton Grange letter

5

Sheffield Homes decant and rehousing 

Sweeney/Balfour tenants

Extent of decanting for 

Balfour depends on extent of 

refurb & tenant needs

6 Sheffield Homes Balfour House Decent 

Homes Work contract on site

Start depends on extent of 

refurb and Stage 5

7
Balfour House relet

8
Sweeney remains open for tenants 

wanting new devt. at Newton Grange

This is an assumption at 

present

9
Decommissioning of Sweeney House

10
Demolition of Sweeney House

11
Communications Plan for Newton 

Grange

12 Care4you start consultation with 

residents & families

Letter will be sent out in 

advance of this in liaison with 

Sheffield Homes

13
Care4you relocate Newton Grange 

residents 

14
Brief to Sanctuary H.A

15*
Sanctuary H.A. devt lead-in

16
Decommissioning of Newton Grange

17
Council disposes of site to Sanctuary 

H.A.

18
Demolition of Newton Grange

Demolition to be part of SHA 

contract

19
Sanctuary H.A.building contract on site

Demolition and newbuild 

contract

Activity

Milestone

Lead-in

Delayed
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